
PROCESS



ESSENTIAL STARTER PACKAGE   $2,000+  

$4,000+  

$6,000+  

DO IT YOURSELF PACKAGE   

PEACE OF MIND PACKAGE   

DD

DD

DD

CD

CD CM

Our Essential Starter Package (Design Discovery) is the necessary starting point of our process.  It allows us to take the wants, needs and 
priorities you communicate to us, along with your properties site conditions, and blend them into a design for your property. The Essential 
Starter Package includes:

Our Do It Yourself Package (Construction Documents) takes the initial concept design and  takes it to the next level of detail, including 
design adjustments/alterations, planting design, lighting design, design details, etc.  It is a custom package of detailed drawings that 
is tailored to your needs as you move forward with the project.  The Do It Yourself Package includes all elements of the Essential Starter 
Package and adds:

Our complete Peace of Mind Package (Construction Management) is designed for those who want a “worry-free” experience from the 
very beginning until the project is fully completed.  It allows our studio to not only design and detail the property, but then move into a 
competitive bidding process, site supervision and management, and all administration duties.  Our Peace of Mind Package includes all 
of the elements in the Do It Yourself Package and adds:

• SITE AND STUDIO CONSULTATIONS • BUDGET ANALYSIS

• COMPREHENSIVE SITE ANALYSIS • TO-SCALE COLOR DESIGN CONCEPT

 

• DESIGN ADJUSTMENTS THROUGH PROCESS • FINAL CONSTRUCTION DRAWINGS

• DESIGN REVIEWS AND COORDINATION

• DESIGN DETAILS

• SITE REVIEW FOR DESIGN CLARIFICATION/REFINEMENT

• MATERIAL SELECTIONS/SPECIFICATIONS 

• FULL 3D VISUALIZATION OF THE DESIGN/DETAILS/OPTIONS • COMPLETE BIDDING WITH TRUSTED CONTRACTORS

• COMPETITIVE BID DOCUMENTS WITH SITE SPECIFICATIONS • FULL SITE SUPERVISION OF ALL CONTRACTORS DURING CONSTRUCTION

• PRO-ACTIVE MANAGEMENT AND OVERSIGHT ON A DAILY 
BASIS

• CATERING TO THE NEEDS OF CLIENT AND PROPERTY DEVELOPMENT

• COST TRACKING AND ADMINISTRATION DUTIES

 

DESIGN POSSIBILITIES 
FOR EVERY SITUATION
ENERGETIC, INNOVATIVE AND 
PASSIONATE! LANDFORM 
DESIGN GROUP (LFDG) CREATES 
MEMORABLE OUTDOOR 
ENVIRONMENTS THAT CATER TO 
YOUR WANTS, NEEDS, PRIORITIES 
AND PERSONAL STYLE.

NOT SURE WHICH PACKAGE IS 
RIGHT FOR YOU? DON'T WORRY. 
WE START FROM OUR ESSENTIAL 
STARTER PACKAGE AND MOVE 
FORWARD FROM THERE, WALKING 
YOU THROUGH OUR PROCESS 
AND ALIGNING OUR SERVICES 
WITH THE NEEDS YOU HAVE FOR 
YOUR PROPERTY AND VISION.

CALL US, VISIT OUR WEBSITE OR 
STOP IN TO OUR STUDIO TO GET 
STARTED IN THE RIGHT DIRECTION!

LANDFORM DESIGN GROUP
511 W 200 S Ste. 125

SALT LAKE CITY, UTAH 84101
P.  801.521.2370

WWW.LANDFORMDESIGNGROUP.COM

• 3D VISUALIZATION OF THE CONCEPT DESIGN       • GPS GENERATED SITE BASE      



DESIGN DISCOVERY
 SITE ANALYSIS 

 CONCEPT LAYOUT 

 BUDGET ANALYSIS (OPTIONAL) 

step 1:

step 2:

step 3:

DD

 3D VISUALIZATION (OPTIONAL) step 4:



DD CD CM

LFDG PROCESS KEY

SHEET CHARACTERISTICS

SHEET COSTS

(1) SITE ANALYSIS 
DESIGN DISCOVERY

We will thoroughly analyze your site, 
discovering the opportunities and 
constraints that will contribute to the design.  
During this initial step, we will consider the 
following:

• City requirements and codes
• Topography/Site elevations
• Property lines and setbacks
• Vegetation
• Structures
• Utilities
• Hardscapes
• Neighboring conditions
• Positive/negative views
• Spirit of the place

During the site analysis stage, a GPS 
generated site base is completed that 
accurately reflects what is present on the 
property.  This becomes our site base for 

Estimated time required on average:
8-18 Hours

Estimated cost on average:
$800-$1,800

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



DESIGN DISCOVERY

DD CD CM

LFDG PROCESS KEY

SHEET CHARACTERISTICS

SHEET COSTS

(2) CONCEPT LAYOUT 

Once the base map is created during the 
site analysis stage, we create a conceptual 
design for the property.  That layout 
thoughtfully balances your wants, needs, 
and priorities you have communicated 
with us, along with the opportunities and 
limitations we have discovered on your 
property.  The concept layout is considered 
a “floor plan” for your property.

In addition to the plan, we may complete  
3-dimensional modeling, section/elevation 
sketches, etc. to help convey our ideas 
and design concept for the property.  We 
will also provide character images of past 
projects with similar design elements to 
further explain the vision of the design.

Estimated time required on average:
12 -25 Hours

Estimated cost on average:
$1,200-$2,500

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



DESIGN DISCOVERY

DD CD CM

LFDG PROCESS KEY

SHEET CHARACTERISTICS

SHEET COSTS

(3) BUDGET ANALYSIS 

After the completion of our concept design, 
a budget analysis is created that provides 
critical cost information that allows you 
to make not only aesthetic decisions, but 
financial ones.  We will provide you with 
an itemized spreadsheet that breaks down 
the design into multiple categories, allowing 
you to familiarize yourself with the elements 
within the design and the costs associated 
with those elements.  This vital information 
is a must-have in order to confidently move 
forward in a positive direction, planning 
for final design elements, specific materials, 
phasing, etc.
 
The budget analysis also gives you a very 
detailed and accurate footage breakdown 
throughout the design.  This information is a 
tremendous ally when reviewing contractor 
bids and accurately estimating footages on 
your property for ordering purposes. 

Estimated time required on average:
2-5 Hours

Estimated cost on average:
$200-$500

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.







   



    
    
    





    
    
    
    





    
    
    







    
    
    
    





    
    
    
    
    
    
    











DESIGN DISCOVERY

DD CD CM

LFDG PROCESS KEY

SHEET CHARACTERISTICS

SHEET COSTS

(4) 3D VISUALIZATION

LFDG suggests completing a 3D model 
of the proposed design layout at this 
conceptual design stage. In doing so, the 
conceptual layout will come to life, allowing 
full visualization and fly throughs of all 
proposed spaces. This model is not only 
a fantastic visualization tool, it will fast 
forward all decisions through the process 
and becomes a working model through 
future adjustments and design detailing.

Estimated time required on average:
15-35 Hours

Estimated cost on average:
$1,500-$3,500

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS
LAYOUT PLAN

GRADING PLAN

TREE PLAN

SHRUB PLAN

LIGHTING PLAN

OTHER PLANS (IRRIGATION, UTILITY, ETC.)

CONSTRUCTION DETAILS

step 1:

step 2:

step 3:

step 4:

step 5:

step 6:

step 7:

CD



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(1)LAYOUT PLAN

The Layout Plan is the final design of 
the property.  We will take any design 
alterations which were derived from the 
conceptual stage and implement them in 
this final design layout, or Layout Plan.  This 
sheet will also include material callouts and 
descriptions of final design elements, along 
with any necessary notes and labels found 
on the final design

Estimated time required on average:
10-18 Hours

Estimated cost on average:
$1,000-$1,800

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(2) GRADING PLAN

The grading plan works in conjunction 
with the layout plan.  Here, all detailed 
elevations are called out to help further 
clarify the proposed topography of the 
design.  This sheet also provides critical 
elevations for design elements such as 
walls, benches, patios, walks, fences, 
berms, stairs, decks, etc.  All existing and 
proposed elevations will be considered 
and communicated in this plan for design 
clarification.  
 
The grading plan will also take into 
consideration runoff and storm water 
management issues, along with any 
necessary drainage elements that need 
to be implemented in the construction of 
the proposed design, to help prevent any 
flooding, unwanted pooling of water, etc.   

Estimated time required on average:
6-16 Hours

Estimated cost on average:
$600-$1,600

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(3) TREE PLAN

The right type, size, and color of the 
proposed trees on a property can make or 
break a design.  Whether you are framing 
spectacular views or shading a sandbox, 
trees are the backbone of your outdoor 
living space!  Our tree plan will carefully 
select the “right” trees that will not only 
maximize beauty, but consider function and 
growth.  On the tree plan you will find the 
following information:

• Tree name
• Container size/Caliper size
• Quantity
• Any necessary notes or details
• Important vendor contacts/information

Estimated time required on average:
4-10 Hours

Estimated cost on average:
$400-$1,000

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(4) SHRUB PLAN

The shrub plan includes all the understory 
plantings, such as shrubs, perennials, 
groundcovers, annuals, etc.  Like trees, 
careful consideration and thought is put 
behind the placement of each and every 
variety.  Color, texture, flower, size, etc. 
are  used in conjunction with the tree plan 
and other designed elements, to further 
emphasize the vision of the space and the 
overall beauty we are trying to achieve.  
A well thought through understory plan 
will not only give you variety and unity 
in your space, but will ease maintenance 
needs and provide year-round interest.  On 
the shrub plan you will find the following 
information:
• Shrub/plant name
• Suggested container size
• Quantity
• Any necessary notes or details
• Important vendor contacts/information

Estimated time required on average:
4-10 Hours

Estimated cost on average:
$400-$1,000

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(5) LIGHTING PLAN

The proposed outdoor lighting plan will 
work in conjunction with the final layout 
plan, along with the proposed planting 
plans, to provide a nighttime experience 
and ambiance on your property.  In this 
plan, we will specify the correct type of 
lighting, controls, and overall placement 
that is best suited for your needs, your style, 
and your property.  On the lighting plan 
you will find the following information:

• Picture of specified luminaire
• Quantity
• Luminaire specifications
• Source/transformer information
• Any necessary notes or details

Estimated time required on average:
3-8 Hours

Estimated cost on average:
$300-$800

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(6) OTHER PLANS

Pending the detail of the project and the 
requested needs from the client, other 
plans may be necessary to complete the 
construction document package.  
These plans may include, but are not 
limited to: irrigation plans, seed plans, 
utility plans, etc. 

The construction document package will 
be tailored to the specific needs of the 
client, along with the needs of the design/
property, so each package will differ based 
on the information we receive. 

Estimated time required on average:
Pending requested sheet 3-10 Hours

Estimated cost on average:
$300-$1,000

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS

DD CD CM

SHEET CHARACTERISTICS

LFDG PROCESS KEY

SHEET COSTS

(7) CONST. DETAILS

Construction document details are 
produced to give explanations and 
information regarding each specific element 
found within the design.  This detailed 
information assures that all 'T's are crossed 
and 'I's are dotted when considering the 
design we are producing.  Precise detailing 
can include everything from planting 
installation, mechanics, 3-dimensional 
modeling, material information, construction 
techniques, etc.  Construction details are the 
“nuts and bolts” behind the design intent.  
Not only do construction details provide a 
very accurate and micro-level explanation 
of the design intent, they also protect the 
client in construction bidding and overall 
construction quality and techniques. 

Estimated time required on average:
Pending detail and request 4-12 Hours

Estimated cost on average:
$400-$1,200

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION DOCUMENTS
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SHEET COSTS

(7) CONST. DETAILS

Construction document details are 
produced to give explanations and 
information regarding each specific element 
found within the design.  This detailed 
information assures that all T’s are crossed 
and I’s are dotted when considering the 
design we are producing.  Precise detailing 
can include everything from planting 
installation, mechanics, 3 dimensional 
modeling, material information, construction 
techniques, etc.  Construction details are the 
“nuts and bolts” behind the design intent.  
Not only do construction details provide a 
very accurate and micro-level explanation 
of the design intent, they also protect the 
client in construction bidding and overall 
construction quality and techniques. 

Estimated time required on average:
Pending detail and request 4-12 Hours

Estimated cost on average:
$400-$1,200

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.
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(7) CONST. DETAILS

Construction document details are 
produced to give explanations and 
information regarding each specific element 
found within the design.  This detailed 
information assures that all T’s are crossed 
and I’s are dotted when considering the 
design we are producing.  Precise detailing 
can include everything from planting 
installation, mechanics, 3 dimensional 
modeling, material information, construction 
techniques, etc.  Construction details are the 
“nuts and bolts” behind the design intent.  
Not only do construction details provide a 
very accurate and micro-level explanation 
of the design intent, they also protect the 
client in construction bidding and overall 
construction quality and techniques. 

Estimated time required on average:
Pending detail and request 4-12 Hours

Estimated cost on average:
$400-$1,200

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.



CONSTRUCTION MANAGEMENT
SPECIFICATIONS

BID DOCUMENTS

SITE MANAGEMENT

ADMINISTRATION

step 1:

step 2:

step 3:

step 4:

CM



CONSTRUCTION MANAGEMENT

DD CD CM

DOCUMENT CHARACTERISTICS

LFDG PROCESS KEY

MANAGEMENT COSTS
Estimated time required: To be determined - 
based on project complexity

Estimated cost: Hourly fee or percentage of 
construction (10% - 15%) - TBD

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.

(1) SPECIFICATIONS

In specifications you will find all the details 
and product information that takes the 
guess work out of your project.  These 
specifications are used, along with the 
construction document package, to make 
sure all the necessary information is 
communicated to receive an accurate 
and proper bid on the property, resulting 
in a very detailed “apples to apples” 
comparison. This will not only give further 
information regarding design elements, 
but will describe in detail each contractor's 
responsibilities throughout the project.

Specifications



CONSTRUCTION MANAGEMENT

DD CD CM

DOCUMENT CHARACTERISTICS

LFDG PROCESS KEY

MANAGEMENT COSTS
Estimated time required: To be determined - 
based on project complexity

Estimated cost: Hourly fee or percentage of 
construction (10% - 15%) - TBD

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.

(2) BID DOCUMENTS

Bid documents are created to request 
accurate and detailed information 
regarding the scope of the work on the 
project, per each necessary trade.  Each 
document is created for a specific need 
and specific purpose. RFP’s get contractor                
contact information, while also displaying 
important information in the bidding 
process.  Owner-Contractor Agreements 
are used to protect the best interest of the 
client, along with the property, as we move 
forward with property development with 
each specific contractor.  Bid Sheets are 
used to get “apples to apples” comparisons 
on each specific element per the final 
construction documents, within each 
specific trade.  Bid Overview Documents 
are then produced to create a “quick 
reference” guide for the client to easily 
review bid information regarding each 
specific scope on the project.  

Request for Proposal

Bid Sheets

Owner-Contractor Agreement

Bid Overview

 

Owner-Contractor Agreement 
This Agreement is entered into this    day of September, 2013, between Mark Ploof and Kate 
Moynihan (Owners) and                                                       (Contractor), for the property improvement 
project located at 2981 Estates Drive, Park City, Utah (Project).   

 
A. The Contract Documents 

1. The Contractor shall complete the Work described in the Contract Documents for the Project.  The Contract 
Documents consist of: 

a. This Agreement signed by the Owner and Contractor; 
b. The drawings and specifications prepared by the Landscape Architect, Landform Design Group 

(LFDG); 
c. Addenda prepared by LFDG; 
d. Written orders for changes in the Work issued after execution of this Agreement; and 
e. The schedule of the Work. 

2. The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor.  

3. The Contract Documents are complementary, and what is required by one shall be as binding as if required 
by all. 

4. The term “Work” means the construction services required by the Contract Documents, and includes all 
other labor, materials, equipment and services provided, or to be provided, by the Contractor to fulfill the 
Contractor’s obligations. 

 
B. Contract Sum 

1. Subject to additions and deductions, the Contract Sum is:    . 
2. For purposes of payment, the Contract Sum includes the values related to portions of the Work contained in 

the Contractor’s bid attached hereto as Exhibit “A.” 
3. The Contract Sum shall include all items and services necessary for the proper execution and completion of 

the Work. 
 

C. Time 
1. The number of days available to the Contractor to substantially complete the Work is the Contract Time. 
2. The date of commencement of the Work shall be the date of this Agreement. 
3. Time limits stated in the Contract Documents are of the essence. 

 
D. Owner 

1. If requested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the 
site. 

2. If the Contractor fails to correct Work which is not in accordance with the Contract Documents the Owner 
may direct the Contractor in writing to stop the Work until the correction is made. 

3. If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 
fails within a seven day period after receipt of written notice from the Owner to commence and continue 
correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to 
other remedies, correct such deficiencies.  In such case, the Contract Sum shall be adjusted to deduct the 
cost of correction from payments due the Contractor. 

4. The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project. 

 
 









   



    
    
    
    
    
    





    


    
    
    

    













    


    

    










    
    
    
    
    
    

    









Breakdown: Payments & Totals:

I . Proposal Bid Amount:(Plantings:$10,250/Site Prep-Drainage 
Landscaping:$31,330/Water Feature:$6,750/Outdoor lighting:$6,770) 
Total:$55,100.00

55,100.00$                

2 . ADDITIONS: 79,937.00$                
a. Waterproofing Along Foundation and Plywood Sheeting - Backyard 1,890.00$                    
b. Cap Gas Line in Crawl Space 285.00$                       
c. Park City Permitting - Flatwork, Masonry, Landscaping - Backyard 996.00$                       
d. City Requirement on Fencing and Erosion Wattles -Backyard 480.00$                       
e. Lighting Addition, including front/added back lights/added rusty slots 21,525.00$                  

* above and beyond 6,770 budget 
f. Additional Plants per Updated Plans - includes spading (1) evergreen tree 16,702.00$                  

* above and beyond 10,250 budget 
g. Gas Meter Upgrade Work on MPL's End - Not approved Yet - $300 Allowance -$                             
h. Umbrella footings - plate installation - $1,200 Allowance -$                             
i. Mexican Pebble Needed for Roof of Structures - TBD on amount 3,500.00$                    
j. Approved Front Yard Scope - Not including Planting and Lighting 32,859.00$                  

k. Front Yard Fire Element - Dante Valve, Burner, Tumbled Lava 1,400.00$                    
l. Removal of large evergreen in front corner - was planning on staying 300.00$                       

m. Additional pebble in backyard in front of wall, around drainage outlets -$                             
* TBD based on square footage used

n. Planting additions due to on-site adjustments -$                             

3 . -$                           
a. No annual plantings in planting pots -$                                
b. Specific trees/shrubs/groundcovers not available and moved to spring -$                                
c. Reduction in turf/irrigation based on addition of pebble - TBD on square ft. -$                                
d. -$                                

135,037.00$              
129,651.00$              

a. Payment 1 - ck # 1483 - 11/27/13 5,000.00$                    
b. Payment 2 - ck # 1605 - 6-20-14 24,651.00$                  
c. Payment  3 - ck # 1497 - 8/20/14 5,000.00$                    

d. Payment 4 - ck # 1503 - 8-31-14 20,000.00$                  
e. Payment 5 - ck # 1665 - 10/24/14 25,000.00$                  
f. Payment 6 - ck # 1677 - 1/5/15 45,000.00$                  

g. Payment 7 - ck # 1688 - 4/29/15 5,000.00$                    
5,386.00$                  

PLOOF-MOYNIHAN RESIDENCE
Project Cost Overview

Landscaping/Lighting: Mountain Point Landscape

Landscaping/Lighting Payments

Landscaping/Lighting Payments Due:

Landscaping/Lighting Total:

SUBTRACTIONS:

OFFICE 801.521.2370     511 W. 200 S. SUITE 125, SLC, UT. 84101      WWW.LANDFORMDESIGNGROUP.COM 

  

REQUEST FOR PROPOSAL 

A. Project Information: 
 

a. Project: Ploof/Moynihan Residence         
 

b. Address: 2981 Estates Drive, Park City, Utah        
 

c. Bid Due By:  Friday, September 13, 2013 @ 5:00 P.M.           
 

 
B. Contractor Information: 

 
a. Name:             

 
b. Company Name:              

 
c. Address:             

 
d. City        State:   Zip:     

 
e. Phone:             Fax:    Email:      

 
 

C. Proposals To Be Returned To: 
 

a. Name:   Justin Charlton           
 

b. Company Name:  Landform Design Group        
 

c. Address:  511 West 200 South Suite 125        
 

d. City Salt Lake City   State:  Utah   Zip:  84101    
 

e. Phone: 801-521-2370    Fax:801-504-7176               
 

f. Contact: Jayson: jking@landformdesigngroup.com     Justin: jcharlton@landformdesigngroup.com        
 



CONSTRUCTION MANAGEMENT

DD CD CM

LFDG PROCESS KEY

MANAGEMENT COSTS

Estimated time required: To be determined - 
based on project complexity

Estimated cost: Hourly fee or percentage of 
construction (10% - 15%) - TBD

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.

MANAGEMENT CHARACTERISTICS

Through site management, we will pro-
actively communicate and organize the 
project for successful implementation.  
We will be there each step of the way, 
making sure the vision of the design is 
implemented, along with any necessary 
adjustments and changes that may come up 
along the way.  Every material, detail, and 
thought will be scrutinized and implemented 
with the care your property deserves.  
Oversight of all construction techniques, 
details, and processes will be done to 
ensure the integrity of implementation 
process, making sure quality and accuracy 
are never compromised.  Overall, we look 
at our management projects as if they are 
our own personal properties, from start to 
finish, leading the way! 

(3) SITE MANAGEMENT

Before Construction Images
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MANAGEMENT COSTS

Estimated time required: To be determined - 
based on project complexity

Estimated cost: Hourly fee or percentage of 
construction (10% - 15%) - TBD

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.

MANAGEMENT CHARACTERISTICS

(3) SITE MANAGEMENT

 
Mid Construction Images

Through our site management stage, we 
will pro-actively communicate and organize 
the project for successful implementation.  
We will be there, each step of the way, 
making sure the vision of the design is 
implemented, along with any necessary 
adjustments and changes that may come up 
along the way.  Every material, detail, and 
thought will be scrutinized and implemented 
with the care your property deserves.  
Oversight of all construction techniques, 
details, and processes will be done to 
ensure the integrity of implementation 
process, making sure quality and accuracy 
are never compromised.  Overall, we look 
at our management projects as if they are 
our own personal properties, from start to 
finish, leading the way! 
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MANAGEMENT COSTS

Estimated time required: To be determined - 
based on project complexity

Estimated cost: Hourly fee or percentage of 
construction (10% - 15%) - TBD

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.

MANAGEMENT CHARACTERISTICS

(3) SITE MANAGEMENT
After Construction Images

Through our site management stage, we 
will pro-actively communicate and organize 
the project for successful implementation.  
We will be there, each step of the way, 
making sure the vision of the design is 
implemented, along with any necessary 
adjustments and changes that may come up 
along the way.  Every material, detail, and 
thought will be scrutinized and implemented 
with the care your property deserves.  
Oversight of all construction techniques, 
details, and processes will be done to 
ensure the integrity of implementation 
process, making sure quality and accuracy 
are never compromised.  Overall, we look 
at our management projects as if they are 
our own personal properties, from start to 
finish, leading the way! 
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MANAGEMENT COSTS

Estimated time required: To be determined - 
based on project complexity

Estimated cost: Hourly fee or percentage of 
construction (10% - 15%) - TBD

Time/Fee Information:  Each project is 
unique and different.  Time and fees will 
be specific for each property we look at 
and will be communicated in a detailed 
proposal.

(4) ADMINISTRATION

Along with our site management duties, 
we will be completing daily administration 
duties that will include phone/email/
text communication, detailed punch lists, 
cost tracking, payment request review, lien 
releases, contractor insurance and license 
information, and much more.  A final 
“project binder” will be completed at the 
end of the project that will give a summary 
of the entire scope of work, and give the 
client all necessary documentation that will 
be needed for follow up and project filing.  

Project Binder

Cost Overview Lien Release

Punch List

Breakdown: Payments & Totals:

1 . Proposal Bid Amount:(Plantings:$10,250/Site Prep-Drainage 
Landscaping:$31,330/Water Feature:$6,750/Outdoor 
lighting:$6,770) Total:$55,100.00

55,100.00$                

2 . ADDITIONS: 11,151.00$                
a. Waterproofing Along Foundation and Plywood Sheeting 1,890.00$             
b. Cap Cas Line in Crawl Space 285.00$                
c. Park City Permitting - Flatwork, Masonry, Landscaping 996.00$                
d. City Requirement on Fencing and Erosion Wattles 480.00$                
e. Outdoor Path Lighting Allowance - Rusty Slot 50 with Stake 7,500.00$             not approved as of yet
f. -$                      

3 . -$                           
a. -$                        
b. -$                        
c. -$                        
d. -$                        

66,251.00$                
5,000.00$                  

a. Payment 1 - ck # 1483 - 11/27/13 5,000.00$             
b. -$                      
c. -$                      

d. -$                      
e. -$                      
f. -$                      
g. -$                      

61,251.00$                

Masonry: Gator Masonry

1 .
Proposal Bid Amount:(Walls:24,792/Sunken Tramp 
Allowance:$5,500) Total:$30,292.00 30,292.00$                

2 . 107,325.00$              
a. Cut Limestone Patio with Concrete Base 45,790.00$              
b. Stone Wainscot Around Home - New Stone - Final price TBD on sq. footage 24,930.00$              
c. Stone Wainscot Around Home - Replace existing - Final price 23,605.00$              

TBD on sq. footage
d. Cost to cut Limestone in 3'x6" linear pieces 13,000.00$              

3 . -$                           
a. -$                        

137,617.00$              
58,000.00$                

a. Payment 1 - ck # 1484 - 11/28/13 8,000.00$             
b. Payment 2 - ck # 1545 - 3-3-14 5,000.00$             
c. Payment 3 - ck # 1582 - 5/14/14 30,000.00$           
d. Payment 4 - ck # 1594 - 6-2-14 15,000.00$           

79,617.00$                

PLOOF-MOYNIHAN RESIDENCE
Project Cost Overview

Landscaping/Lighting: Mountain Point Landscape

Landscaping/Lighting Payments

Landscaping/Lighting Payments Due:

Landscaping/Lighting Total:

SUBTRACTIONS:

ADDITIONS:

SUBTRACTIONS:

Masonry Total:
Masonry Payments

MasonryPayments Due:  
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UTAH WAIVER AND RELEASE 
UPON FINAL PAYMENT 

Property Name:  Ploof - Moynihan Residence  

Property Location:  2981 Estates Drive, Park City, UT 84060   

Undersigned’s Customer:  Mark Ploof and Kate Moynihan  

Invoice/Payment Application Number:  Final Payment  

Payment Amount: $139,741.00       

 To the extent provided below, this document becomes effective to release and the 
undersigned is considered to waive any notice of lien or right under Utah Code Ann., Title 38, 
Chapter 1a, Preconstruction and Construction’ Liens, or any bond right under Utah Code Ann., 
Title 14, Contractors’ Bonds, or Section 63G-6-505 related to payment rights the undersigned has 
on the above described Property once: 

 (1) the undersigned endorses a check in the above referenced Payment Amount 
payable to the undersigned; and 

 (2) the check is paid by the depository institution on which it is drawn. 

 This waiver and release applies to the final payment for the work, materials, equipment, 
or combination of work, materials, and equipment furnished by the undersigned to the Property or 
to the Undersigned’s Customer. 

 The undersigned warrants that the undersigned either has already paid or will use the 
money the undersigned receives from the final payment promptly to pay in full all the 
undersigned’s laborers, subcontractors, materialmen, and suppliers for all work, materials, 
equipment, or combination of work, materials, and equipment that are the subject of this waiver 
and release. 

Dated:  July 23, 2015                                  Mountain Point Landscaping      
                                                                                (Company Name) 

 
 
  (Print)   
 
 

                                                                 (Signature)                                      (Date) 
 
 
  (Witness)                                        (Date) 

 


